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Executive Summary 

Introduction 
This report outlines the process evaluation of the Salford Community Justice Initiative 

from its inception in February 2005 to January 2007. It provides an overview of the 

intentions of the initiative, how it has been implemented and delivered, and possible 

directions for its future. 

The Salford Community Justice Initiative 
The Salford Community Justice Initiative (CJI) was designed as a pilot project to test 

the extent to which the principles of community justice could be implemented within an 

existing magistrates’ court. The Initiative began operating out of Salford magistrates’ 

court in November 2005. It aimed to: 

1.	 engage with the local community 
2.	 speed up court processes 
3.	 adopt a problem solving approach in court 
4.	 develop sentences which punish but provide reparation to the community 

and help to the offender 

5.	 monitor and support offenders to successfully complete sentences 

In addition, three aims remained long term aspirations for the initiative. These were to: 

6.	 improve support for victims and witnesses 

7.	 promote early intervention with offenders 

8.	 develop restorative justice approaches 

This evaluation focuses on examining the nature of aims one to five, and extent to 

which they were implemented. 

Methodology 
The methodology for this study involved qualitative research, using face-to-face 

interviews. The research was conducted in two stages, which enabled changes in 

opinions to emerge over the course of the implementation. Overall, 156 interviews 

were conducted, involving engaged members of the community (those known to be 

involved in existing community activities), non-engaged members of the community 

(those who were not involved in any form of community activity), victims, witnesses, 

offenders, court staff, magistrates, representatives of partner agencies and 

representatives from the local media. 
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It is important to note that the use of qualitative interviews means that we are reliant 

on perceptions, views and opinions of participants to construct a picture of how the 

initiative developed. Management information is provided where this is available to 

provide context for the qualitative analysis but at the time of the research there had 

been an insufficient number of cases processed by the court to measure impact 

using quantitative data. 

What is the Salford Community Justice Court? 
The Community Justice Initiative at Salford Magistrates’ Court was created in order 

to test a mainstream model of the Community Justice Centre in North Liverpool1. The 

court deals with all offences committed in the areas of Eccles, Barton and Winton, as 

well as ASBO (Anti-Social Behaviour Order) applications from across the City of 

Salford. Cases are filtered into a designated community justice court which sits two 

days per week at Salford Magistrates’ Court. 

Cases are heard by a panel of trained magistrates and the court also incorporates 

the work of an existing Anti-Social Behaviour Response Court model2. 

The core elements of the Salford Community Justice Initiative are: 

•	 Cases within the community justice court are heard by a non-statutory panel 

of community justice magistrates who have received training in community 

justice principles. 

•	 The court is problem solving in approach, with increased interaction between 

magistrates and offenders, and the option to make immediate referrals to an 

alcohol worker, mentoring service or Together Women’s Project3. 

•	 The court is able to review progress on community orders using powers under 

Section 178 of the Criminal Justice Act 2003. 

•	 The local community is given information about the work of the court via 

1 Opened in October 2005, the North Liverpool Community Justice Centre operates in a court building 
which houses representatives from the police, Crown Prosecution Service (CPS), youth offending 
teams, Probation Service and the council’s anti-social behaviour team. Voluntary and support groups 
are also co-located in the building, providing services to tackle community issues and the underlying 
causes of crime. 
2 The model provides a problem solving approach to tackling ASB. The core components are judicial 
and staff training, an awareness of local issues, effective listing avoiding delay, witness care and the 
development of a media strategy. The model is being embedded within all magistrates' courts and is 
supported by a network of ASB champions. 
3 Part of a national programme run by the National Offender Management Service but delivered locally 
which seeks to address the often complex and multiple underlying causes of offending for women. 
Support is provided through drop in centres, counselling, support in tackling domestic violence, home 
visits and training. 
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newsletters, local media and magistrates and court staff attending community 

meetings and events. Community members are given the opportunity to identify 

priority offences and projects for unpaid work via a community committee. 

Implementation 
In February 2005 a Change Manager was recruited to oversee the implementation 

and early stages of the Community Justice Initiative and a series of planning 

documents were produced. These provided the framework for the development of the 

initiative. A target area for the court was selected based upon analysis of crime and 

anti-social behaviour levels in Salford. This area was coterminous with the Eccles 

Neighbourhood Management Area (NMA) and provided a sound starting point for 

engaging with the community. 

A project management structure was developed in which operational staff reported to 

the Project Board, which in turn reported to the National Programme Board. Project 

Board membership included representatives from a wide range of partner agencies 

and developing partnership working at the implementation stage represented a 

significant proportion of the work done by the Change Manager. In February 2006, 

the size of the Project Board was reduced and three working groups were 

established to support ongoing project development in order to allow a more focused 

approach to implementing process changes. As the initiative developed, project 

funding was provided to employ two additional members of staff to support the 

running of the initiative. 

An initial lack of clarity in communicating the aims of the CJI to relevant stakeholders 

was widely reported in interviews with professional stakeholders. It seems that the 

aims for the project developed at the proposition stage were too ambitious and the 

more deliverable ‘key elements’ of the community justice model in Salford took time 

to develop. In hindsight a more realistic timeframe may need to be adopted at the 

implementation stage for effective relationships with partner agencies to develop and 

for stakeholders to be consulted. 

The costs of the three dedicated posts, which have been funded nationally, will also 

need to be considered if elements of the Salford model are to be mainstreamed. 
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Community engagement 
Two-way communication between the court and the local community is at the centre 

of the community justice approach.  In Salford, strategies to inform and engage 

members of the community have taken a variety of forms, including: use of the local 

media, court open days, newsletters and attendance of court staff and magistrates at 

local events and community meetings. 

The results of this community engagement work were mixed. Those members of the 

community already engaged in some way with community activities were 

successfully reached through the range of mediums employed. Some respondents 

reported that the court open days and sentencing events in particular had increased 

their confidence in the Criminal Justice System. Conversely, although efforts were 

made to reach non-engaged members of the community, success was limited. 

An appetite for more information about the CJI was identified among this group but at 

the end of the research period there was little understanding or knowledge of the CJI 

itself, although some individuals had been aware of the court open days. 

The differing degrees of success in engaging with these two groups may be related 

to the strategic decision to focus community engagement on existing neighbourhood 

management structures. Although this approach made community engagement 

efficient in terms of staff time and resources, it also meant that direct engagement 

tended to be limited to community members already involved community activities. If 

it is the intention that community justice engages all members of the community then 

greater efforts may need to be directed at wider-reaching communication strategies, 

such as the local media. 

Robust and speedy court 
The case management processes pioneered at the North Liverpool Community 

Justice Centre and the Salford Community Justice Initiative have been recognised 

nationally and informed the Delivering Simple, Speedy, Summary Justice’ (CJSSS)4 

report.  CJSSS is a national reform programme to improve the effectiveness and 

efficiency of criminal justice agencies.  Changes under CJSSS will be introduced 

across Salford Magistrates’ Court in August 2007, but there have been a number of 

additional processes introduced as part of the CJI which are not currently part of the 

wider CJSSS roll-out, and constitute entirely new processes for a magistrates’ court. 

4 Home Office, Department for Constitutional Affairs, Attorney General’s Office (2006) 
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The most significant change was the introduction of pre-court briefings and 

associated meetings. Many court staff felt that these meetings improved court 

procedures although some did feel that there was a limit to what could be covered in 

these meetings due to the time constraints of the court day. 

Advance disclosure was made available to magistrates in the Community Justice 

Court. When a case involved a ‘not guilty’ plea, magistrates were given advance 

disclosure of the prosecution case.  Magistrates were then able to retire immediately 

to read the relevant material and encourage the defendant to change their plea if 

appropriate. This could remove the need to hold a full case management hearing. 

Where a change of plea was not appropriate, or not successful, the availability of 

information allowed a date to be set for future hearings, or a trial date. Some defence 

solicitors and court staff expressed concerns about the equity of advanced disclosure 

of the prosecution case prior to the Magistrates’ panel hearing arguments for the 

defence, although this view was not shared by other respondents. 

Although it was not possible to measure quantitatively the extent to which each of 

these measures were successful in speeding up court process, the limited 

management information available does confirm that the court was operating well 

within national standards for time taken between charge and sentence. 

Problem solving 
A problem solving approach in the courtroom was utilised in the Community Justice 

Court to provide a way to identify and address underlying causes of offending 

behaviour.  Magistrates were encouraged to engage more directly with defendants. 

Causes of offending behaviour could then be addressed by referring offenders to 

partner agencies and service providers, with the aim of reducing overall offending 

levels and repeat offending. Professional stakeholders reported that this aspect of 

the court’s work (facilitated by the Court Co-ordinator) had been successful in helping 

magistrates identify problems faced by offenders and underlying causes of offending. 

Due to the space restrictions within Salford Magistrates’ Court, partner agencies and 

services providers could not all be co-located on site.  Although some stakeholders 

saw this as a barrier to implementing the problem solving approach, processes 

introduced by the Court Co-ordinator meant that this was somewhat negated. 

Respondents reported that partnership working with external agencies, in particular 

the Probation Service, had improved as a result of community justice engagement. 
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However, it is not possible to say at this point whether, once causes were identified 

and offenders were referred, offenders actually took up the services made available 

to them and whether this ultimately led to a reduction in re-offending. 

The Community Justice Court was also granted powers to review progress on 

community orders under Section 178 of the Criminal Justice Act 20035. This allowed 

magistrates to require offenders sentenced to community orders to return for review 

hearings to monitor progress and praise or rebuke the offender, as appropriate. 

Some court staff reported that Section 178 reviews were effective in helping to 

motivate offenders to successfully complete their orders, although there were 

concerns amongst some professional stakeholders that they were being over-used 

by magistrates, a view which is supported by the management information. 

Repairing harm 
Reparation was felt to be the most appropriate way for the Community Justice Court 

to provide a visible outcome for the local community. This was largely achieved 

through the unpaid work schemes run through the Probation Service. However, the 

majority of community members interviewed (both engaged and non-engaged) stated 

that they had not had access to information on work that had been undertaken in 

their area. It seems that at the time of the research there was still a considerable way 

to go in developing this element of the initiative. 

Recommendations for future community justice initiatives 
Given that community justice projects are currently under development in 11 new 

areas of the country6, it was important to identify the key issues that should be put 

into place to facilitate the effective implementation of future schemes.   As such, 

recommendations for setting up a Community Justice Initiative and for running a 

Community Justice Initiative have been included at the end of this report. 

5 These powers were granted, on a pilot basis, to the Salford Community Justice Court and North Liverpool 
Community Justice Centre in April 2006. 
6 The eleven new areas will include: Birmingham, Bradford, Devon & Cornwall, Hull, Leicestershire, Merthyr 
Tydfil, Middlesbrough, Nottingham; and 3 projects in London in the boroughs of Haringey, Newham and 
Wandsworth. 
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1	 Introduction 

This report provides the findings from an evaluation undertaken into the process by which 

the Community Justice Initiative (CJI) was implemented at Salford Magistrates’ Court. The 

following section examines the history of the project and how community justice was 

conceived in Salford. It also provides an outline of the methodology that was applied to 

undertake this process evaluation. 

1.1	 Context of the Salford Community Justice Initiative 
What is community justice? 
Community justice is about engaging with the local community and working in partnership 

with the range of criminal justice agencies, support services, voluntary organisations and 

community groups to solve the problems caused by offending in the local area and 

represents an integral part of the Government’s ‘Respect’ agenda7. 

The core objectives of the Community Justice Programme are to: 

•	 Make the court and criminal justice agencies more responsive to the local community 

by ensuring that community needs are listened to, acted upon and, crucially, are 

resolved. 

•	 Break cycles of re-offending through a problem-solving approach, identifying causes 

of offending and linking directly with partner agencies to address these causes. 

•	 Ensure offenders comply with community sentences through the use of Section 178 

review requirement powers. 

It is hoped that by strengthening the links between the criminal justice system and the local 

community, local people’s confidence in the work of the court and the criminal justice 

agencies will increase. This in turn will empower the community to take more action to tackle 

anti-social and offending behaviour. 

The UK’s first Community Justice Centre, in North Liverpool, opened in October 2005. The 

community justice centre is a one-stop shop for tackling crime, problem solving for offenders, 

as well as providing preventative and social services for the wider community. 

7 The Respect agenda is a cross-Government strategy to tackle anti-social behaviour. http://www.respect.gov.uk 
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Representatives from the police, Crown Prosecution Service (CPS), youth offending team, 

Probation Service and the local council’s anti-social behaviour team are all based at the 

Centre as are voluntary sector organisations providing drugs and alcohol counselling, debt 

housing and educational advice and mentoring.  A single Circuit Judge, HHJ Fletcher, is 

based at the Centre and hears all cases8. 

Community justice in Salford 
The Salford Community Justice Initiative was developed from the North Liverpool 

Community Justice Centre, and was created to test the extent to which the principles of 

community justice could be delivered within an existing magistrates’ court. As the intention 

from the outset was to test the feasibility of a ‘mainstream’ model, the project received 

limited additional funding, which meant the more costly elements of the Liverpool model (i.e. 

the creation of a new Centre with CJS and other agencies located onsite and the 

appointment of a dedicated Circuit Judge) could not be replicated. 

Aims of the Salford Community Justice Initiative: 
The aims9 of the Salford initiative were to: 

1.	 engage with the local community 

2.	 speed up court processes 

3.	 adopt a problem solving approach in court 

4.	 develop sentences which punish but provide reparation to the community and 

help to the offender 

5.	 monitor and support offenders to successfully complete sentences 
6.	 improve support for victims and witnesses 
7.	 promote early intervention with offenders 
8.	 develop restorative justice approaches 

In the time period examined for this research, aims one to five were implemented, whereas 

aims six to eight remained aspirations for the project. 

Evaluation aims and objectives 
This evaluation set out to examine the process by which the Salford Community Justice 

Initiative was implemented. During the course of the evaluation, the then Lord Chancellor, 

Lord Falconer announced that community justice projects would be set up in eleven new 

8 Judge Fletcher hears all non-trial summary and most either way offences committed within the designated 
catchment area (Adult and Youth).  He is also able to sit as a Crown Court Judge for sentencing purposes. 
There is a team of magistrates who hear summary trials 
9 These were set out in the proposition document produced in the planning for the initiative. 
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areas across England and Wales10. These new projects are to be similarly located within 

mainstream courts, meaning that Salford would be a test-bed for community justice 

innovations which might be implemented more widely. 

The aims of the evaluation were therefore: 

•	 To undertake a detailed evaluation of the processes and procedures employed in 

implementation 

•	 To identify the factors that facilitated and hindered implementation 

•	 To provide recommendations on how future community justice initiatives might be 

delivered. 

It is beyond the scope of this evaluation to quantitatively assess the impact of these 

processes against the aims of the Salford CJI.  At the time the research was conducted 

insufficient time had passed for a large enough number of cases to have been through the 

court to allow for an impact evaluation.  It was agreed that a process evaluation would 

provide a more useful document of how a CJI operates in practice and provide 

recommendations based on lessons learnt from early implementation. 

The following section describes the methodology that was applied to meet the aims of the 

process evaluation. 

1.2	 Methodology 
The methodology for this research involved a series of qualitative interviews with individuals 

involved in the Community Justice Initiative, as well as with a number of individuals who 

were not. Qualitative interviewing was considered the most appropriate method for this 

research as it provided an opportunity to develop lines of enquiry as the project progressed 

and to explore in detail emerging themes. It also provided an opportunity to gain an insight 

into the levels of understanding about the CJI, what it involved and how it had developed. 

This research was conducted in two stages and this to some extent allowed the research to 

track changes in perception and experience over time. The first stage of research was undertaken 

between December 2005 and March 2006. At this stage, 77 interviews were conducted. 

The second stage of research was undertaken between September 2006 and January 2007. 

10 Lord Falconer at the Community Justice National Conference, London, November 2006.  The eleven new 
projects are in Birmingham, Bradford, Devon & Cornwall, Hull, Leicestershire, Merthyr Tydfil, Middlesbrough, 
Nottingham; and 3 projects in London at Haringey, Newham and Wandsworth.  All will be up and running by 
January 2008. 
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At this stage, 79 interviews were conducted, of which 35 were follow-up interviews with members 

of the community interviewed at stage one. 

The study included interviews with engaged members of the community, non-engaged members 

of the community, offenders, victims / witnesses and professional stakeholders (as illustrated in 

Table 1.1). Each of these groups are discussed in turn. 

Table 1.1  Groups interviewed at each stage 

( (

 (20) (19) 

( i i

 (20) ) 

( i i

) (42) 

(22) 

STAGE 1 
December 2005 – March 2006)

 STAGE 2 
September 2006 – January 2007) 

Engaged members of the community Engaged members of the community
18 of whom re­ nterv ewed from wave 1) 

Non-engaged members of the community Non-engaged members of the community (18

17 of whom re­ nterv ewed from wave 1) 

Victims and Witnesses (15 Professional stakeholders

Offenders

Engaged members of the community 
At the first stage, 20 engaged members of the community were interviewed. These included 

people that were involved in various community activities and who might be expected to be 

interested in getting involved with the project. This group was largely recruited through the 

membership list of the Eccles Community Committee as well as others known to the Eccles 

Neighbourhood Manager as engaging in community activities. These individuals came from 

across the three wards covered by the initiative. 

Eighteen of those interviewed in the first stage of the research were re-interviewed in the 

second stage. In addition, one new engaged community member was included at this stage, 

giving a total of 19 engaged community members interviewed in stage two. 

Non-engaged members of the community 
At the first stage of the research, 20 ‘non-engaged’ members of the community were 

interviewed. These were people that were not involved in community activities and who would 
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not reasonably be expected to become involved in the Salford CJI. Given the focus on 

community engagement within the community justice model it was important to seek the 

views of a sample of the wider community, beyond those with direct contact with the Initiative. 

This group proved more difficult to recruit by virtue of the fact that there were no existing 

membership lists from which to draw this sample. Interviewees were recruited through two 

methods. Firstly, 1,000 leaflets were posted through the doors of households in the target 

area. These were split equally across the three wards, with a number of streets in each ward 

being sampled for inclusion in the study. This yielded relatively little return, with only six 

interviewees being recruited via this method. This approach was supplemented with door-to-

door canvassing by a small team of fieldworkers. The same streets were selected for the 

canvassing and this eventually yielded the remainder of the sample. 

At the second stage, 17 of those interviewed in the first stage were re-interviewed. One 

additional non-engaged member of the community was also interviewed, giving a total of 18 

non-engaged community members interviewed in the second stage.  These follow-up 

interviews were conducted to provide an indication of whether views or awareness of the CJI 

had changed over time. 

Offenders 
At the first stage of the research, 22 offenders were interviewed. These consisted of 

individuals that were undertaking unpaid work with the Probation Service. These interviews 

offered an opportunity to understand from the offenders’ perspective their views on changes 

to the justice system. Fieldworkers visited the probation office over a number of daytime and 

evening unpaid work sessions and interviewed those willing to participate in the research. 

However, a decision was made not to include a sample of offenders in the second stage of 

the research. This was due to a shift in emphasis of the research after the first stage, with 

the research focusing more closely on internal processes and developments, therefore 

resourcing at Stage 2 was focused more at court-related staff and stakeholders. 

Victims / witnesses 
At the first stage of the research, 15 victims and witnesses of crime who had experience of 

Salford Magistrates’ Court were interviewed. These provided an indication of how they were 

treated prior to the introduction of the Salford CJI. This sample proved the most difficult to 

recruit. It relied on the cooperation of the Victim Service and Witness Service in the court 

and a member of their staff was paid for four weeks to recruit the sample. 
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Professional stakeholders 
At the second stage of the research, 42 professional stakeholders were interviewed. These 

consisted of individuals who were in some way linked to the operation of the CJI and who 

would be able to comment on the implementation process. These included 19 representatives 

of partner agencies, 11 court staff, 7 magistrates, 3 project staff and 2 representatives of the 

media. 

Limitations of the study 
It is important to note from the outset that there are clear limitations with this approach. 

Qualitative research is designed to reveal underlying patterns and themes, rather than 

providing representative results. This means the findings cannot be deemed in any way to 

be representative of the population of Eccles as a whole. Added to this, the non-random way 

in which interview subjects were selected means that one cannot be certain that the views 

are not biased in certain ways. 

It is also important to note that the use of qualitative interviews means that one is reliant on 

perceptions, views and opinions of participants to construct a picture of how the initiative 

developed. Although management information is included where available to provide some 

context for the qualitative analysis it is not sufficient to report quantitative impact. 

It should also be noted that the research was conducted between December 2005 and 

January 2007. Since that time, the CJI has continued to develop and some of the problems 

and solutions identified may have already been addressed, although it is beyond the scope 

of this evaluation to report these changes. 
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2 Implementation 

This section examines the process of setting up the Salford Community Justice Initiative. It 

deals with the original targeting and planning of the initiative and how this began to be put 

into practice. 

2.1 Developing the proposition 
The challenge facing Salford was to deliver community justice in a mainstream environment, 

within an existing court building and without significant additional resources. It was an 

innovative project and, although there was the example of the North Liverpool Community 

Justice Centre to draw upon, there was no blueprint as to how it might be achieved within a 

mainstream magistrates’ court.  Accordingly, the first task for the Salford Change Manager 

(appointed in February 2005) was to work with the National Programme Team to develop a 

proposition paper outlining the aims for the Initiative. This proposition paper was submitted 

to Ministers for approval and in July 2005 it was formally announced that a community 

justice project would commence in Salford. 

The Proposition was, however, a high-level, aspirational document. The challenge for the 

Change Manager and the Project Board, when this was set up, was to translate this concept 

into a functioning and joined up structure for delivering community justice. 

The aspirational nature of the proposition appeared to cause some confusion amongst 

stakeholders and this was compounded by the fact that subsequent documents contained 

differing sets of aims.  From reviewing the early documentation, there does not appear to be 

a single, clear picture of what community justice in Salford would be.  Some stakeholders 

involved in the project in the early stages reported being unclear as to what the Salford CJI 

was or what it was trying to achieve. As one respondent put it, “[W]ell let’s be clear, frankly 

there was very little definition. So incredibly little definition” (Project Board member). 

Stakeholders were also unsure about what Salford might be able to deliver within the limited 

resources available, in particular when the only community justice comparator available was 

the highly resourced North Liverpool Community Justice Centre: 

I mean obviously I was aware of… what Liverpool was doing and the set up there 
and of course the resources that they had… Salford itself is a court that’s particularly 
engaging with initiatives…[I had] Some little concerns though - how it would operate 
because, of course, we didn’t have the resources… that, in a way, is a bit 
disappointing” (Court staff) 
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Perhaps due to this early lack of clarity about what the project was setting out to achieve 

there was no clear framework around which the project would be monitored and the types of 

management information that would be required. Initially, attempts were made to adapt a 

management information template from the North Liverpool Centre, but this was never 

successfully implemented. 

2.2 Jurisdiction 
At a workshop of key stakeholders in February 2005 it was decided that the Initiative should 

begin small, initially covering only one of Salford’s Neighbourhood Management Areas 

(NMAs), and then building on success in this smaller area, it could then expand across the 

City.  It was felt that targeting a smaller geographical area initially would enable focused 

engagement work to be undertaken with local people and community groups. It would also 

help local criminal justice system agencies and service providers to develop closer working 

relationships. 

In order to identify which NMA might be most suitable to pilot the initiative, the Change 

Manager undertook a comparative analysis of data from across the City’s NMAs. The 

selection criteria applied included: levels of anti-social behaviour and quality of life crime; 

ranking in the index of multiple deprivation; areas identified as “vulnerable communities” or 

at risk by the local authority; census information on ethnicity and age; extent of local 

regeneration and other community activity. The results of this analysis identified Eccles 

NMA (comprising the wards of Eccles, Winton and Barton) as the best place to target 

community justice. 

Following an analysis of caseload from the selected area it was decided that the court 

should sit one day a week, hearing adult cases in the morning and youths in the afternoon. 

From November 2006 the court introduced a second sitting once every two weeks to cope 

with increased caseload. The court deals with offences committed within the catchment 

area, and anti-social behaviour applications from across Salford. 

2.3 Judicial model 
It was decided that a specialist panel of magistrates would be established to hear cases in 

the Community Justice court.  Existing magistrates were invited to volunteer and all 22 

applicants were appointed to the Community Justice Panel. Panel members received 

specialist training in the principles of community justice, were given the opportunity to sit 

alongside the District Judge to develop their case management skills and were encouraged 

to take an active role in representing the CJI within the local community. 
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2.4 File identification 
It was identified early on that case files to be dealt with in the Community Justice Court 

needed to be differentiated from other case files at the point of preparation. The police 

allocated a colour sticker to CJI case files. This process took some time to bed in, as 

although it did not represent a new system for those preparing case files, it was another 

detail to remember and could be forgotten. 

As a further measure to prevent case files being incorrectly identified a different colour front 

sheet was included in CJI case files, which effectively represented a formal checking 

procedure into the process when the file reached the court. 

2.5 Project structure 
It was important to ensure that a sound governance structure with clearly defined project 

organisation and agreed roles and responsibilities was in place to design and deliver the 

implementation of the project.  At the project level the Change Manager was responsible 

for developing and implementing the initiative. The Change Manager was accountable to 

the local Project Board and also worked closely with the National Programme Team. 

The Project Board was established in July 2005 to facilitate the implementation of the CJI in 

Salford, and to make key decisions on the project’s development.  The Project Board 

comprised representatives nominated by the chief officers of the key criminal justice 

organisations. Membership initially included: 

• Area Director (HM Court Service) – Senior Responsible Officer 

• CJI Change Manager 

• Greater Manchester Probation 

• Crown Prosecution Service 

• Youth Offending Service 

• Legal Services Commission 

• Victim Support and Witness Service 

• Greater Manchester Police 

• Salford City Council 

• A community representative 

• A District Judge 

• Justices’ Clerk 

• Court Manager (Salford Magistrates Court) 

• Head of Legal Services (Salford Magistrates Court) 

• Community Justice Programme Team representative 
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As the Project Board membership demonstrates,partnership was, from the outset, central to 

community justice.  The full commitment of a range of agencies was particularly important in 

Salford  as the limited resource available meant that many of the process changes in the 

court relied on the co-operation and good will of a wide range of external agencies and 

related organisations. Indeed a large part of the work done by the court during 

implementation was in developing these relationships. 

2.6	 Changes to the project structure 
As the project progressed, it was recognised that changes would need to be made to the 

governance structure to support the CJI. Initially it had been felt that creating a wide group 

was essential to establish a strong basis for partnership working, but it became apparent that 

involving many different agencies was preventing the Board from operating effectively. Some 

Project Board members felt that too many conflicting voices made it difficult to move the 

project forward. 

“ It was a conversation among strangers at the beginning and that can lead to a 
lot of turbulence… and I think, I hope, that the movers and shakers in this sort 
of thing have learnt a bit about that and how, if they were to do it again, they 
would approach the various constituent elements… if the meeting is 
overwhelmingly people who have no concept of the technicalities but 
understand from their legitimate point of view the failings, all the two or three 
professionals get is this wall of people who think that they are the enemy.  And 
it’s about the balance I think, a bit more about the people who have to deliver it, 
but you absolutely need a good proportion of people who say ‘I hate this’” 
(Project Board member) 

In February 2006, Board membership was reviewed and whittled down to those most closely 

involved in the development and delivery of the initiative. Three work streams were then 

developed out of the Project Board, These were: 

•	 Operational Delivery and Performance Management Workstream11 - mainly 

focussing on aspects of community justice relating to court processes, such as: case 

identification / listing of cases, case management, etc. This group also oversaw 

performance management issues. 

•	 Communications and Public Relations Workstream12 - focussing on internal and 

external communications, publicity, marketing and community engagement. 

11 This group was formed by the merging of the Operational Delivery Group and the Trial Process Group in

October 2006. Membership included representatives from Youth Offending Service, Probation Service, Head of

Legal Services (Salford Magistrates Court), Legal Services Commission, Crown Prosecution Service, Police,

Chair of the Bench, a Community Justice Panel Magistrate, Victim Support and Witness Service, a District Judge,

a legal advisor and a defence solicitor.

12 This groups comprised the communications lead from each of the organisations involved in the Operational

Delivery and Performance Management workstream and the communications lead from Salford City Council.
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•	 Business Development13 - focussing on development of new community justice 

features (mentoring, links with Respect agenda, etc) and roll-out issues 

Representation in these groups comprised relevant individuals moved from the Project 

Board14 and representatives from a wider range of partners and service providers. These 

included Salford Foundation, the Eccles Neighbourhood Management Team and the Drug 

and Alcohol Team. 

As part of the restructuring process, it was decided that the community representative would 

be moved from the Project Board onto the business development group where it was felt he 

could have more input.  Clearly there were reasons why this was felt to be preferable but 

these reasons were not effectively communicated to the community and their representative 

decided not to take up the offer of a place on the business development group. As a result, 

the community felt that their ‘voice’ had been lost: 

“My only other criticism is where the community voice now is. At one time we 
were at the board… we had a wholesale change about three month ago (around 
July/August 2006)… so we are not on the Community Justice Board” (Engaged 
community member 

In April 2006, magistrates elected a Chair and Deputy Chair for the CJI Magistrate Panel 

and these individuals sat as magistrates’ representatives on the Project Board.  The revised 

project structure is shown in Figure 2.1. 

13 Membership of this group is based largely upon need and includes a number of project groups with specialised 
membership focussing on specific areas of business development, such as restorative justice. This group also 
ensures that the Community Justice Initiative links into other local agendas by providing appropriate 
representation on these. 
14 Those moved from the Project Board included representatives of Victims and Witness Support, Head of Legal 
Service (Salford Magistrates Court), Court Manager (Salford Magistrates Court), Legal Services Commission, 
Youth Offending Service, Probation Service and the community representative. 
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Figure 2.1 Project organisational structure from February 2006 
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2.7 Staff changes 
As the CJI progressed, the Project Board recognised the need to increase the number of 

project staff to support further development. Over time, two extra members of staff were 

employed: a Communications Manager15 in August 2005 and Community Justice Court Co­

ordinator in October 2006. Funding for both posts was provided by the Ministry of Justice 

(formerly the Department for Constitutional Affairs). 

15 This post was originally advertised as Deputy Change Manager, but shortly after the inidividual began the post 
was renamed to reflect the key responsibilities of the role. 

12 



These posts have allowed dedicated staff to focus on the implementation, development and 

promotion of specific elements of the CJI. The Communications Manager co-ordinated 

communication both internally and externally. She played a role in the engagement with the 

community by canvassing views of local community members and ensuring information from 

the Community Justice Court was fed back to the community. 

The Court Co-ordinator provided support for the project in terms of engaging and sustaining 

relationships with partner agencies, developing internal CJI processes and supporting case 

management and continuity. The Co-ordinator also sat in court during the Community 

Justice Court sessions and liased with both magistrates and offenders regarding the 

suitability of particular services. 

The funding of these posts will need to be considered if elements of the Salford model are to 

be mainstreamed nationally. 

2.8 Key elements of the Salford Community Justice Initiative 
The key elements that comprised the Salford model by the end of the fieldwork period 

represented a significant development from the initial proposition paper. Although the core 

objectives of community justice had remained in place, court processes became more 

focused on meeting tangible and deliverable outcomes.  A number of mechanisms were put 

in place to achieve the aims of the initiative: 

Aim 1: Engaging with the local community 
The mechanisms established to engage the community included magistrates and court staff 

regularly attending community meetings and events and holding court open days. A 

newsletter was produced to give local residents feedback on the work of the court and case 

outcomes along with a Salford community justice website. As well as providing the 

community with more information, these engagement mechanisms were also used to give 

local people opportunities to identify priority offences for the court and potential unpaid work 

projects. 

Aim 2: Speeding up court processes 
In order to make court processes faster and more robust, dedicated magistrates, CPS, 

probation and legal advisors were identified thus ensuring continuity of personnel. Pre-court 

briefings were introduced to improve case management along with advanced disclosure of 

prosecution evidence. 
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Aim 3:	 Adopting a problem solving approach in court 
A specialist magistrates’ panel, trained in community justice principles was established to 

hear all community justice cases. Magistrates were trained in engaging directly with 

offenders about problems and motivation for offending. A directory of local services was 

developed to enable swifter referral onto services. An alcohol worker was present in the 

court, and access to a drugs worker was established for immediate referral. 

Aim 4:	 Developing sentences which punish but provide reparation to the 
community and help to the offender 

Magistrates were encouraged to include reparation as an element of sentences wherever 

possible. Offenders sentenced to unpaid work had to carry this out in the same area in 

which they had offended. The court and Probation Service worked together to encourage the 

community to make suggestions for work to be undertaken by offenders. 

Aim 5:	 Monitor and support offenders to successfully complete their sentences 
The court used powers under section 178 of the Criminal Justice Act 2003 to review 

offenders’ progress on community orders through regular court reviews. 

2.9 Summary of findings on establishing the Community Justice Initiative 
A number of key findings emerged in relation to the establishment of the CJI: 

§ The proposition documentation provided a steer for the project but the aims outlined 

were too aspirational.  Although still adhering to the core objectives of community justice 

the key elements of the CJI became more focused on deliverable outcomes. 

§ There was a lack of clarity at the outset regarding the aims of the initiative and this led to 

confusion amongst some stakeholders. 

§ A clear framework for the collection of appropriate management data was not 

established during at the outset, which may hinder future assessment of the success of 

the Salford CJI. 

§	 It took time to develop an appropriate project governance structure. An initial project 

board with a wide membership was later reduced to make governance more effective, 

although the decision to move the community representative without full consultation was 

regrettable. 
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3 Community engagement 

Prior to the implementation of community justice, engagement between the court and the 

community served was limited. Under the CJI, community engagement was absolutely 

central. The aims of these activities were to make the workings of the court more 

transparent and to demonstrate how the court was serving the needs of the community. The 

project also gave local people the opportunity to make the court aware of their crime 

concerns and to enable them to identify suitable projects for unpaid work by offenders. It was 

hoped that by opening a two-way communication process, the community would learn more 

about the work of the court, this in turn was expected to raise their confidence in the court 

and criminal justice agencies. 

The Chair of the Eccles Community Committee was an original member of the local Project 

Board. This helped to shape initial plans for engaging the community and to ensure that 

early planning took account of community views. To assist the process of community 

engagement, the local project team also developed a Communication Strategy. This outlined 

the key messages that were to be communicated to a wide range of stakeholders, including 

members of the community, and was based on the action plan featured in the proposition 

document. The key communication objectives identified in this strategy included increasing 

awareness of community justice, promoting buy-in for the project and creating a “dynamic 

two-way relationship between the local community and the initiative with effective feedback 

mechanisms to ensure that queries, concerns and good ideas are picked up and addressed” 

(Salford CJI Communication Strategy 2006). 

3.1 Implementing a strategy for communication 
The Communications Strategy identified a number of methods by which to consult the 

community. It was recognised that the ‘community’ was not a homogeneous entity, but 

comprised a number of different ‘communities’, who would need to be approached using 

different methods. The following pages describe a number of the methods that were used. 

Attendance at community meetings 
To access those members of the community already engaged in local activities, the CJI was 

able to tap into the well-established Eccles Neighbourhood Management Area (NMA) 

structure. This structure was used to carry out initial community consultation and establish a 

platform for continuing open dialogue between the community and the court, via the Eccles 

Community Committee. 
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Information about community justice was provided to community meetings and groups 

by CJI project staff and the Chair of the Magistrates panel. This was achieved through 

attendance at, and presentations to, the bi-monthly Eccles Community Committee 

meetings and the Community Safety Task Group16 which, with assistance from the 

NMA, the CJI had been involved in setting up. At least one member of project staff 

attended each meeting, in addition to magistrates and representatives from partner 

agencies. These meetings also provided an opportunity for the CJI to feedback to the 

community the outcomes of the Community Justice Court.  Project staff attended a 

total of 33 meetings during the research period. 

Organisation of community events 
The CJI was involved in organising two interactive sentencing events and a court open day. 

These events were held in conjunction with partner agencies including the CPS, Probation 

Service and the Local Criminal Justice Board. They were intended to raise awareness and 

increase public knowledge of the criminal justice system.  Over 1,500 people from across 

Salford and the surrounding area attended the court open day, while approximately 75 

members of the public attended each of the sentencing events. 

Distribution of newsletters 
The team developed a quarterly newsletter, which covered an update on the initiative, case 

studies and articles. The newsletter also encouraged community members to get in touch 

and make suggestions and featured unpaid work being carried out as a result of community 

payback.  Newsletters were distributed to doctors’ surgeries, libraries and through the 

Community Committee. In December 2006, circulation of the newsletter was increased and 

delivered to every household in the CJI jurisdiction. Between November 2005 and December 

2006, three editions were circulated, resulting in the total distribution of 24,500 newsletters. 

Distribution of posters 
Posters were produced and disseminated to partner agencies, with 1,500 hard copies being 

circulated and many others being circulated electronically. A poster to describe processes of 

the community justice court was displayed in the court building. 

Local media 
The Communications Strategy identified the local media as a key method through which 

to reach the community. In September 2005, in advance of the launch of the court, a 

media briefing was held to build relationships with, and gain support from, the local press. 

16 This group included volunteers from local community groups, CJI and Police representatives. 
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This involved a number of partner agencies, including Greater Manchester Police, the 

National Offender Management Service, the Eccles Community Committee and the City of 

Salford Bench. 

Attendance at community events 
Representatives from the Salford CJI, along with representatives from the Probation Service 

and the Magistrates Advisory Committee, had a stall and distributed flyers at the Eccles 

Friendship Festival in September 2006 in order to raise awareness of the CJI. In addition 

CJI staff attended local Eid Festival celebrations in November 2005 and a ‘Positive Mix’ 

event in December 2005 to raise awareness of the CJI among local Black and Minority 

Ethnic communities. The Change Manager and Communications Manager also attended a 

‘Home Watch Conference’ in September 2006, also with the aim of increasing awareness of 

the project. 

Community justice website 
A Salford community justice website was created and hosted on the national community 

justice website. The Communications Manager was responsible for updating the content of 

the Salford pages, which included an outline of the work of the CJI along with copies of the 

newsletter and press briefings.  However, neither professional stakeholders nor community 

members made any reference to the website in evaluation interviews and a review of the 

website itself indicated that it was infrequently updated. 

3.2 Effectiveness of community engagement 
The effectiveness of some of the existing methods of engaging with the community can be 

assessed, and suggestions for improvements made.  However, it should be noted here that 

the following is based upon statements made during evaluation interviews by professional 

stakeholders and members of the community and as such is not necessarily representative 

of the views of all residents in Eccles, Barton and Winton. 

Attendance at community meetings 
Engaged community members noted that CJI staff attendance at community meetings 

represented a significant departure from how courts had previously operated. Many 

individuals stated that it had increased their knowledge of how magistrates’ courts operated, 

and many displayed a well-developed understanding of the aims of the CJI.  However, the 

level of knowledge engaged community members had of the CJI appeared to become 

diluted the further removed members were from the Community Safety Task Group and the 

Community Committee. 
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Organisation of events 
The community events run by the CJI were seen as innovative by those members of the 

community who had attended them. Engaged community members reported that these 

events allowed individuals to obtain a ‘behind the scenes’ knowledge of the magistrates’ 

court, which in turn helped to demystify court processes. There was some evidence from 

interviews with engaged community members who attended these events that they helped to 

instill confidence in the criminal justice system.  As one community member explained: 

“As I say, I think it’s more local, and I think that’s what I’ve found more than 
anything else.  It didn’t feel as though it was out of my area of reach if you know 
what I mean… the people who are involved in it, they are more accessible to 
me… You know, you go to these different meeting places and you’ve got more 
confidence in the police and the courts, I think that’s one of the main things for 
me.” (Engaged community member) 

Some community events, including the ‘You be the Judge’ sentencing events, also helped to 

liberalise opinions surrounding sentencing by explaining guidelines imposed on magistrates 

and the positive results that could be achieved. A number of engaged community members 

reported that having attended these events, they were much better informed regarding what 

magistrates could and could not do. 

“I am a lot more familiar because I have been to a couple of the sentencing 
sessions and so I would say the average person hasn’t a clue what goes on in 
there until they’re called to either stand in the dock themselves, or give evidence 
and they are then scared out of their wits, one way or the other” (Engaged 
community member) 

Distribution of newsletters 
The newsletters had not led to an increased awareness of the CJI amongst the non-engaged 

community members interviewed.  However, interviews were conducted before the increase 

in distribution to all households, which may have subsequently increased awareness among 

this group of community members. 

Local media 
A number of community members and professional stakeholders stated that the features in 

the local media would be a particularly effective method of communicating the work of the 

CJI to the local community: 

“that’s an opportunity, because I’m sure again a lot of people do read who’s in 
front of the bench just in case it’s a name you know” (Engaged community 
stakeholder) 

“I think it’s important to try and find a way that Joe Public can see it like in the 
Advertiser…Again, that’s getting it over to people” (Engaged community 
stakeholder) 
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“…If you opened the Advertiser and saw half a page of these lads, these 
people cleaned this and did that up, people would think at least they [offenders] 
are doing something in the community” (Engaged community stakeholder) 

However, though this had formed part of the Communications Strategy, representatives of 

the two main newspapers covering Salford, the Salford Advertiser and the Manchester 

Evening News stated that there had not been as much contact or co-operation with the CJI 

as might have been possible17. They stated that this was surprising, as the CJI had launched 

with an excellent media presence originally and members of the press had expressed a 

willingness to promote the work of the CJI. However, links had not been sustained after this 

point. From discussions with representatives of the newspapers, there were felt to be a 

number of reasons for this: 

•	 Failure to provide details of newsworthy cases in advance. It was felt that there 

had to be a newsworthy story to justify sending a reporter to spend a day at the court. 

This kind of information was not frequently provided in advance of court cases. 

Where news stories were submitted, there was some concern expressed by the 

media staff regarding the lack of newsworthiness of some of the stories, with news-

desks not feeling they were strong enough, meaning that stories “never saw the light 

of day” (Media representative). 

•	 Lack of photographs accompanying stories. A news story was more likely to be 

given greater prominence in a newspaper if it was accompanied by a photograph. 

However, the courts do not have pictures of offenders and trying to obtain these from 

the police had proved to be very time consuming. 

•	 Timing of the Community Justice Court. The Community Justice Court is held on 

a Tuesday. However, the Salford Advertiser goes to press on a Wednesday, which 

means that Tuesdays are usually very busy finalising the copy for the newspaper and 

tying up loose ends. From the newspaper’s perspective it was suggested that a 

Thursday or a Friday would be more suitable for the court to sit if they wanted 

journalists to attend, as these days tended to be quieter. 

17 The  Communications Strategy presented a media protocol for use in all CJI communications with the media. 
This stated that, as a high profile initiative that had received some negative press coverage in the past, careful 
media management was necessary. The protocol was agreed between the National Press Offices; National 
Programme Team and Project Board.  In summary it lays out processes for press releases, whether they are 
issued by the court, the Programme Team or an appropriate stakeholder. 
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•	 A need for stronger relationships between the CJI and newspapers. There was 

a feeling that work had only just begun on building good relationships between local 

journalists and the CJI. Better lines of communication between the parties involved 

could be developed, including more “joined up work” (Project staff) between project 

staff and the press offices of the  Local Authority, Probation Service and Greater 

Manchester Police to provide combined stories for the media. A number of 

professional stakeholders felt that an identifiable figurehead could act as a focal point 

in the same way that HH Judge Fletcher does for the North Liverpool Community 

Justice Centre. This would then provide an element of continuity for news stories, 

and a figure with whom the local community could identify. 

It should be noted that professional stakeholders reported regularly trying to convey stories 

to the community through this medium. Efforts were made to engage the Salford Advertiser, 

Manchester Evening News, and Key 103 radio station, amongst others, to promote the work 

of the CJI. Three radio interviews were undertaken between November 2005 and December 

2006 and some reports were successfully published in the Advertiser and the Manchester 

Evening News. 

3.3	 Success in communicating with the community 
The success of these communication strategies in connecting with engaged members of the 

community was evident. Engaged community stakeholders had a well-developed knowledge of 

what the initiative aimed to achieve and who was involved in delivering it. Some also displayed 

a high level of knowledge of magistrates’ court processes and how sentencing decisions were 

reached. There was also some evidence that involvement in CJI events had led to an increase 

in their confidence in the criminal justice system. 

However, those who were not already engaged with community activities showed little 

knowledge of the CJI.  Most stated that they would not know where to start looking for 

information. A few said that they knew they could phone the courts directly, or check on the 

Internet if there was specific information that they required. 

Some non-engaged members of the community did report seeing, at various times, articles on 

recruiting more magistrates and adverts for the court open day and sentencing events in the 

Advertiser, but that they had not linked these to the community justice project. Although all non-

engaged members of the community interviewed had only heard of the CJI or the Community 

Justice Court through contact with the researchers, the fact that some interviewees had been 
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 made aware of these events represented a degree of success. Some further consideration 

may need to be given to whether recognition of the CJI ‘brand’ or a greater awareness of the 

work of the court and criminal justice agencies and increased confidence is a more appropriate 

measure of success. 

Part of the aim of community engagement was to promote recruitment of magistrates from 

the local area. Although only one formal advertisement was placed to recruit magistrates18, 

the CJI newsletters frequently provided information on how to become a magistrate. From 

CJI activity, three applications were made from Eccles residents to become magistrates 

between November 2005 and December 2006. This was the same number of applications 

as were made between November 2003 and October 2005, indicating a slight improvement 

on recruitment in the Eccles area. 

3.4 Areas for further development in community engagement 
Improving communication 
More needs to be done to reach those local people who are not currently engaged in 

community activities (likely to be the majority of the local population). Given the widespread 

popularity of the ‘Before the Bench’ section in the Salford Advertiser, it was suggested by 

many of the non-engaged community members that more needed to be done to build 

relationships with the local newspapers as a means of imparting information. 

The effectiveness of other forms of communication remains unclear, although traditional 

methods of consultation were popular among non-engaged community members, such as 

adverts and articles in the Salford Advertiser, open community meetings and newsletters or 

leaflets posted to each house. All of these methods were already in use by the CJI and it 

was accepted by all engaged community members and most professional stakeholders that 

efforts had been made to engage all parts of the community. Conversely, most non-engaged 

community members felt that little had been done to engage with them, as they had not seen 

anything being undertaken to inform them of what was happening. 

It is clearly an enormous challenge for any court to undertake community consultation and 

communication on this scale and it may be symptomatic of an overly ambitious proposition that 

such a high level of community engagement should be achieved from the outset. The project 

has made some significant inroads in developing consultation platforms within pre-existing 

community networks. However, a renewed effort to develop strategies for communicating 

18 Featured in the Advertiser in late 2005. 
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with all members of the local community may need to become a priority as the initiative 

continues to develop. 

3.5	 Summary of findings on engaging with the local community 
There are a number of key findings to emerge in relation to community engagement by the 

Community Justice Initiative: 

•	 The CJI largely focused on existing community structures to consult with the 

community on their views about local priorities. 

•	 The CJI undertook a wide range of activities to inform the local community about 

outcomes. This included attending community meetings, organising community 

events, producing newsletters, distributing posters, working with the local media and 

attending community events. 

•	 Although efforts were made to work with local media, more could be done in this 

regard. Relationships with the local newspapers needed to be improved and the flow 

of newsworthy stories to them increased. 

•	 Overall, the Salford CJI would appear to have been successful at consulting with 

engaged community members and there was some evidence that this had led to an 

increase in confidence in the CJS among interviewees from this group. 

•	 Little success was achieved in engaging with non-engaged members of the 

community at the time of the research. Despite the efforts that had been taken to 

inform the community about the work of the CJI, those interviewed remained 

unaware of the initiative. 
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4 Speeding up court processes 

Community justice aims to increase efficiencies in court processes, through improved case 

management, a partnership approach among the key agencies and improved information 

flow between agencies.  It is hoped that this will lead to a reduction in the average number of 

hearings per case, total length of time between first hearing and sentence and an increased 

guilty plea rate at the first hearing. 

A national programme of reform aimed at improving the efficiency of courts has been 

developed drawing on best practice developed in the community justice courts. This reform 

programme was set out in the Criminal Justice Review,  ‘Delivering Simple, Speedy, 

Summary Justice’19 (CJSSS) published by the Home Office, the Ministry of Justice (then the 

Department for Constitutional Affairs) and the Attorney General’s Office in July 2006. 

The approach to achieving a robust and speedy court developed in Salford has some 

additional unique features, not included in the CJSSS programme; these include: 

1. The introduction of a Court Co-ordinator 

2. The introduction of pre-court briefings 

3. Advance disclosure 

4.1 The role of the Court Co-ordinator 
The unique role of Court Co-ordinator was introduced on a temporary basis in October 2006. 

It was intended that the primary role of the co-ordinator would be to facilitate problem solving 

and partnership working, providing an alternative model for comparison with the single judge 

model of problem solving in the North Liverpool Community Justice Centre. Discussion of 

these aspects of her role is contained in the following chapter.  In addition however, the 

Court Co-ordinator has played a central role in implementing changes to improve the 

efficiency of the court. 

4.2 Pre-court briefings 
The Court Co-ordinator introduced pre-court briefings after observing them at the North 

Liverpool Community Justice Centre and hearing anecdotal evidence that they were working 

well as a method to resolve issues in advance and therefore to improve case management in 

the court. 

19 Review document published July 2006: Home Office, MOJ and Attorney Generals Office. 
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Pre-court briefings are held between 9.00 and 9.30 am on the days the Salford Community 

Justice Court sits. They are attended by the Legal Advisors, Probation Service and the Crown 

Prosecution Service. The aim of the briefings is to discuss cases listed that day, in order to 

provide clear case management direction for magistrates and to identify any missing 

documentation.  Papers from the case files are examined, along with the offender’s progress 

and compliance with any existing orders. The briefings are also used to identify any underlying 

problems an offender may have so that recommendations can be made to the magistrates of 

any requirements or services that might be appropriate. This is designed to make problem 

solving in court quicker and easier. 

This briefing is immediately followed by a meeting between the Legal Advisor and the 

magistrates, before the court session begins at 10.00am. This latter meeting enables the 

Legal Advisor to make the magistrates aware of any relevant information associated with the 

progress of individual cases and to highlight any aspects which might need further 

exploration with the defendant and defence counsel. 

4.3 Advance disclosure 
Disclosure is the documentation that comprises the evidence on which the prosecution case 

is based. It must be presented to the defence counsel prior to the case commencing, so that 

they are aware of the prosecution case against the defendant. The contents of advance 

disclosure will often determine the advice that a defence solicitor will provide to a client and 

therefore it is imperative that it is provided in sufficient time for the solicitor to examine. 

When disclosure is received late, defence solicitors often request that the hearing is 

adjourned on the basis that evidence is outstanding or that disclosure has not been received 

in enough time to prepare the defence case. 

In the Community Justice Court, as part of the pre-court meetings, advance disclosure is also 

made available to the magistrates. When a case involves a ‘not guilty’ plea, advance 

disclosure enables the magistrates to retire immediately to read the prosecution evidence. 

This makes it possible to set a date for future hearings, or a trial date, as all the relevant 

information is available. In some cases, access to advance disclosure has removed the need 

for an entire case management hearing and thus resulted in a speedier resolution of the case. 
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4.4 Increased agency cooperation 
Community justice also seeks to strengthen the links between the agencies in the criminal 

justice system.  As identified in the CJSSS review, delays and inefficiencies in magistrates’ 

courts are often related to poor exchange of information between agencies involved in a 

case. The Community Justice court has tried to identify the causes of these blockages and 

to introduce solutions. 

In Salford there was a particular issue with information exchange between the police and the 

CPS.  Prosecutors complained that too often case files were received too late for them to 

adequately prepare for a hearing, or were incomplete, which meant they had to immediately 

request an adjournment for the case file to be completed. 

One piece of information that was identified by the CJI as often being missing was Police 

Officer availability and this was having a big impact on the court efficiency, as without it a 

trial date could not be set. The solution identified by the court to this problem is explained in 

the following quote: 

“… the Police when they prepare the cases, in the normal course of events they 
will never prepare the full file until they know whether it’s a guilty or a not guilty 
plea.  Their attitude of course is, some of it quite rightly, if somebody is going to 
plead guilty, what’s the point of wasting time in filling 55 forms in which is not 
necessary if they plead guilty as long as they’ve got all the facts there. So what 
we are trying to do now is to get them to fill in at least all the availabilities and 
everything else that we could then set a trial because you can’t set a trial with all 
your Police Officers without their availability.  Or it’s pointless, no good saying 
we’ll have it in a month when he’s on nights, for instance, so you have to have 
some cooperation between the Police and the courts… we don’t like setting 
cases until we know they are available” (Magistrate) 

A second issue identified was the delay in obtaining probation reports for court hearings, 

especially if required at short notice. In order to tackle this source of delay a Probation 

Service Officer (a member of Probation staff who supports Probation Officers in their work) 

was allocated to the Community Justice court, so that there was a resource available should 

reports be required at short notice. Although this officer is not qualified to write the reports 

herself, she is able to interview the offender and obtain a written report from a Probation 

Officer working within the magistrates’ court. 

4.5 Effectiveness of changes 
Interviews with the professional stakeholders explored how effectively they considered these 

processes were implemented.  The findings allow a qualitative assessment of how 

successful the changes have been in making the court more efficient. 
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Pre-court briefings 
During interviews with professional stakeholders, the concept of the briefings was identified 

as a very beneficial one: 

“… the idea behind that is a very sensible idea because if you can identify the 
issues there you might eliminate a full case management hearing, because you 
might be able to find out what the issue is straight away… even if you don’t avoid 
a trial you’ve identified and narrowed the issues a lot more than you would at an 
earlier stage so you can’t disagree with the principle of that because it makes 
sense, but how effective it will be will remain to be seen because it depends on 
so many factors really. It’s how good the disclosure is, at what stage it’s there, 
how voluminous it is, the confidence of the particular magistrate and whether 
you’ve got a co-operative defence lawyer” (Court staff) 

However, it was apparent that the CPS solicitors still did not always receive the case files 

prior to the hearing date, which meant that they did not have the time to check the file before 

the pre-court briefing. 

The time frame in which it was possible to hold these briefings was also considered to be 

very challenging by the majority of people involved. It was felt by Legal Advisors especially 

that half an hour for each for the pre-court briefings with the CPS and meeting with the 

magistrates was not sufficient time to do either properly. 

The timing of the briefing immediately prior to the court sitting also meant that, in most 

cases, there was insufficient time before hearings to resolve problems with case files. Nor 

was it realistic in the time available to carry out thorough examinations of each case to glean 

the amount of information necessary to enable the magistrate to engage effectively with the 

defendant. 

An informal meeting between the CPS and Court Co-ordinator on the afternoon preceding 

the Community Justice Court was introduced in order to address some of these problems. 

This meant that, where case files had not been submitted, or were incomplete, action could 

be taken in good time to locate them and resolve any issues that arose from them. However, 

it was noted that these were informal meetings and it was not always possible to hold them. 

There is also an issue around the long-term sustainability of this arrangement. 

Advance disclosure 
Concern was expressed by defence solicitors and some court staff regarding the practice of 

giving magistrates access to the prosecution case prior to a hearing. It was felt that this 

might risk prejudicing the magistrates in the case and might lead them to form an opinion 

without having heard the full case (including mitigation) from the defence. 
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“Where are the defendants rights? Where are they being respected? 
Magistrates already come in with a fixed mindset and once they’ve read 
prosecution statements, that’s just going to be enforced, and they’re already 
looking at the defendant thinking ‘you’re guilty, why on earth are you messing 
us about?’… I think that’s wholly wrong.” (Professional stakeholder) 

This was felt to be of particular concern in a ‘not guilty’ case when magistrates might, after 

reading the advance disclosure, challenge the defendant’s plea on the basis that the 

evidence in the disclosure documents made it clear that they were guilty. However, this view 

was not expressed by any of the other professional stakeholders interviewed. 

Agency cooperation 
Interviewees, including court staff and professional stakeholders reported that the provision 

of a dedicated Probation Service Officer helped to improve and speed up processes. It was 

anecdotally reported by people involved directly in the courtroom process that the number of 

adjournments required for probation reports to be written had reduced.  Although Probation 

Service Officers are not fully qualified and cannot write reports, the nature of the cases 

heard within the court and the ability to obtain reports from other qualified probation staff in 

the magistrates’ court meant that it was adequate for the purposes of the Community Justice 

Court. 

4.6 Impact of changes 
A limited amount of management information is available from which it is possible to make 

tentative observations about the impact of the processes described above on the speediness 

of the Community Justice Court. 

During the time period of the evaluation the average time taken from first hearing to sentence 

in the Community Justice Court was 35.3 days20 for adult defendants. This indicates that the 

Community Justice Court is operating within the ambitions outlined in by CJSSS21. However, it 

is possible that this is a function of the particular types of cases brought before the Community 

Justice Court. For example, it would be expected that cases with an initial guilty plea would be 

completed in a much shorter time period than other cases. The national standard for adult 

‘initial guilty plea’ cases, outlined by the Ministry of Justice in December 2006, was 59 days22. 

20 Management Information supplied by the Ministry of Justice, February 2007.

21 Published July 2006: Home Office, MOJ and Attorney Generals Office.

22 DCA (now Ministry of Justice) Statistical Bulletin: Time Intervals for Criminal Proceedings in Magistrates’

Courts, December 2006
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4.7	 Summary of findings on speeding up court processes 
Without baseline data from before the implementation of the Initiative, or data from another 

court which deals with the same types of cases it is not yet possible to draw robust 

conclusions about whether the processes outlined above have had a positive impact on the 

speediness of the court. 

However, interviewees reported that a number of positive steps were taken in order to try 

and achieve this aim. 

•	 Pre-court briefings between the Legal Advisors, Probation Service and the CPS were 

held immediately prior to the Community Justice Court. These offered the opportunity 

to go through the case files and identify services that could be proposed for the 

offender, as well as identifying the existing orders that were in place and progress 

made with these. Following these meetings, the Legal Advisors met with magistrates 

to brief them on relevant information associated with cases. 

•	 The Court Co-ordinator met with a CPS representative the day before the Community 

Justice Court hearing to go through case files and ensure they were complete prior to 

the hearing. 

•	 Advance disclosure was made available to magistrates, which meant that when a 

case involved a ‘not guilty’ plea, magistrates were able to retire immediately to read 

the relevant material. This made it possible to set a date for future hearings, or a trial 

date, as all relevant information to do this was present. 

•	 The introduction of the Court Co-ordinator has been important in facilitating the 

process of creating a robust and speedy court. 
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5 Adopting a problem solving approach in court 

In a ‘standard’ magistrates’ court hearing defendants play a relatively minor role in the 

proceedings. Engagement with the defendant tends to be either through the defence 

solicitor, or effectively ‘out-sourced’ to a probation officer who prepares a pre-sentence 

report on the defendant. 

In a community justice context, problem solving involves magistrates engaging directly with 

defendants to better understand any underlying issues contributing to offending and ensure 

that sentences, wherever possible, are designed to address these contributory issues. There 

were a number of aspects of the Community Justice Court that encouraged magistrates and 

other court figures to actively pursue a problem solving approach. These are discussed 

below. 

5.1 Dedicated magistrates’ bench 
Part of the Community Justice model is that defendants appear before the same magistrates 

throughout their order, first at sentence and then at any subsequent reviews.  It is anticipated 

that continuity of magistrates should create a greater sense of personal accountability on the 

part of the offender, leading to improved compliance with sentence requirements. In stage 

one of the evaluation interviews (prior to the implementation of the CJI), a number of the 

offenders interviewed reported feeling a sense of injustice that, each time a case was 

adjourned, the next hearing would involve a different set of magistrates. Some stated that 

this affected the extent to which they felt that their cases had been given proper 

consideration. 

“That’s why I couldn’t be bothered. Because I am getting different people all the 
time. They don’t know the full story. It’s better if you have, like, one judge and 
one solicitor who knows everything, instead of just passing it along.” (Male offender) 

Achieving continuity 
Sitting rotas were produced six months in advance, and every effort was made to ensure 

that each magistrate sat at the same point in the six-week turnover cycle.  Reviews and 

other hearings were scheduled at six-weekly intervals, to therefore ensure that the 

magistrates present at the initial hearing would be sitting at any subsequent hearing 

involving that offender.   Unfortunately it is not possible to confirm the extent to which this 

process succeeded in achieving continuity without conducting a quantitative impact analysis. 

Professional stakeholders did however report anecdotally that they felt a good level of 

continuity was being achieved. 
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The rotas were amended in November 2006, when a second court sitting was introduced. 

The court sat for a morning session on the same day once a fortnight (meaning the two 

Community Justice Courts were sitting concurrently). This meant that a Community Justice 

Panel magistrate could be expected to sit up to fifteen times in one year, more than doubling 

the requirements. This is a greater commitment to sessions than voluntary magistrates 

would ordinarily be expected to undertake and thought will need to be given to whether this 

requires an increase in the number of magistrates on the Community Justice Panel or a 

commitment from magistrates on the Panel to sit more often. 

Training 
Magistrates received a two-day training course delivered by the Head of Legal Services in 

Salford Magistrates’ Court, at the outset of the project. This training was supplemented by 

ad hoc training as required as the project developed. The initial two-day course included 

training on how to engage with defendants in the court, during which a prompt sheet with 

appropriate questions for magistrates to refer to while speaking with the defendant was 

developed. 

Impact of a dedicated magistrate bench 
The intention of maintaining a small panel of magistrates was to allow magistrates to 

develop a ‘specialism’ in community justice, as is the case for magistrates who sit in the 

youth court and domestic violence court. In fact, many of the Community Justice Panel had 

previous experience of sitting in a youth court. However, some professional stakeholders felt 

that the panel size was too large for its purpose. Some stated that the single Judge sitting in 

the North Liverpool Community Justice Centre provided a more effective judicial model as he 

was able to act as a figurehead for the court and hear every case that came in front of the 

Community Justice Court. 

There was also concern about the adequacy of training, especially considering the size and 

frequency of the panel sitting. 

“I hadn’t realised that twelve months on it would have been such a long process 
for us to get that understanding, but with the infrequency of our sittings and 
meetings I suppose it was inevitable, twelve months is not that long a time, I 
know it’s a long time for ministers who are watching it but for us it’s actually quite 
a short time to be able to try various things out, try our own style, try the styles 
out for ourselves” (Magistrate) 

It was recognised by professional stakeholders, as well as magistrates, that the part-

time nature of the role would mean that it would take time for meaningful changes to 

be made. 
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“So it’s basically inter-personal skills in that context and essentially it is a 
significant charge for lay-Magistrates. So the regime is… training and materials 
to support its introduction and then ongoing talking… and then reviewing how we 
did it. It’s the basic ongoing learning in the workplace… But it’s particularly 
challenging and takes longer because Magistrates are lay-volunteers… they are 
here today and they are back in a month. So it takes longer to introduce more 
meaningful change than it does for people who are here full time” (Project Board 
member) 

Engagement with the defendant 
The introduction of increased courtroom interaction with defendants was viewed by 

professional stakeholders as one of the most innovative changes made to the court dynamic 

by the CJI. The overarching intention of this enhanced engagement with defendants was to 

help identify underlying causes of offending and signpost suitable interventions and services 

to help defendants find long-term resolutions to their offending. 

Engagement differed in two ways from mainstream courts. Firstly, magistrates engaged 

directly with the defendant instead of communicating through a defence solicitor. Secondly, 

all three magistrates were provided the opportunity to engage with other parties in the 

courtroom. Previously, Wingers (the two magistrates who sit on either side of the Chair) 

were only able to communicate with the court through the Chair. 

Impact of engagement with the defendant 
Many professional stakeholders felt that direct engagement assisted defendants in feeling 

part of the process, rather than simply having justice ‘done to them’. 

“… they are made to engage in the court process much more and made to 
accept responsibility for what they have done rather than have people sat around 
talking to them while they sort of drift off really. Or sit in a very, very nervous 
state, like an anxious state. So I think they… will be able to take ownership of 
what they have done in the public arena more.  But when the engagement is 
done well, and I have seen it done extremely well,… the magistrates can 
discover things that they would never have discovered about the defendant had 
they not engaged” (Project staff) 

Despite the reservations some stakeholders had about magistrates engaging with 

defendants many felt that the process did allow magistrates to obtain more information about 

the defendant, which could help in the decision making process when it came to sentencing. 

This, together with information identified through examination of case files by the Court Co­

ordinator, allowed magistrates to effectively identify possible causes of offending and 

suggest service providers to which defendants could self refer to seek help. 
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5.2	 Community Justice Court Co-ordinator 
The Co-ordinator was a dedicated resource for the Community Justice Court and was 

responsible for a number of tasks relating to the continuity of magistrates and problem 

solving approaches: 

•	 Providing continuity between hearings based on extensive written notes and 

knowledge of services available for referral. This meant that all members of a bench 

could change between hearings, but the new bench could be made aware of events 

in a previous hearing. 

•	 Promoting the use of the ‘Directory of Services’ for use by magistrates in the 

courtroom to quickly identify suitable services that could be suggested for offenders, 

and developing links and relationships with these external service providers. 

•	 Liasing with agencies to obtain updates on offender take up of services following up 

voluntary referrals. Together with the information from Probation on an offender’s 

progress on the court order, this gave the court a more complete picture of progress 

prior to Section 178 review hearings. 

•	 Providing information packs for magistrates, including lists of unpaid work projects in 

Eccles, the contact details of services for referral and the main community priorities 

of Eccles. 

•	 Assisting offenders in the referral process, where a service provider was not ‘on-site’. 

•	 Holding informal meetings with the Crown Prosecution Service on the day prior to the 

Community Justice Court sitting to ensure case files were complete. 

A number of professional stakeholders identified the Court Co-ordinator as the single most 

important difference between the operation of the Community Justice Court and mainstream 

courts as she was able to act as a link between the magistrates, the defendant, the wider 

community and partner agencies/service providers. 

The importance of this link was highlighted in interviews carried out with stakeholders: 

“What you need is the agencies there to help you problem solve… we’ve got a 
Co-ordinator now which is a good appointment and maybe that is what a 
Community Justice Court needs… having the Co-ordinator who can point people 
towards those who can help address the problem” (Professional stakeholder) 

However, it remained uncertain at the time of the research whether it was intended that the 

Court Co-ordinator would be employed on a permanent basis or whether her role would be to 

establish new processes and systems in the court which could continue to operate without her 

oversight. Some court staff held the view that processes introduced by the Court Co-ordinator 
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could be ‘self-managed’ by existing court staff in the future. 

“The co-ordinators role at the moment is to bring everything you know, it’s to get 
us more structured, get us more organised and get us more slick.  Once you’ve 
got those in place and you front end it in terms of resource then we should be 
able to self-manage it.  That’s what I would be looking for.” (Court Staff) 

5.3 Services available 
Problem solving requires access to services to address underlying issues, but at Salford 

there is limited capacity for the provision of on-site services due to space restrictions and 

budget limitations of both the CJI and individual service providers. Dedicated on-site 

services include: a Probation Service Officer and an alcohol services worker.23 The alcohol 

services worker was brought into the CJI within the first few months of it commencing. The 

service is purely voluntary for offenders, as there exists no statutory power to enforce 

alcohol treatment. 

The court also has access to a drugs worker, as do all of the courts at Salford. The Court 

Co-ordinator arranges referrals to additional services on behalf of the offender immediately 

after the hearing. Links were also being made in the latter stages of the research to a local 

mentoring project and the Together Women’s Project24, both run by the Salford Foundation. 

In addition to these services, Salford adopted a model of service providers operating ‘off-

site’. Offenders would be referred by the Court Co-ordinator to the service providers and 

would then be offered an appointment for an assessment. Off-site services that can be 

accessed by court staff include housing services, financial and debt services and health 

related services. 

Impact of available services 
Salford was considered to contain a good range of services available to individuals who 

would benefit from them, but there was recognition that these services had a tendency to 

work in silos and were infrequently drawn together. The CJI was seen as working towards 

breaking these barriers down by drawing agencies together: 

“… with the agencies working more closely together, so you have court staff, 
police, probation, victim workers all meeting together in these regular meetings… 
you don’t work in that way with the other courts… so it’s a more coherent way of 
working, there is a lot more liaison” (Professional stakeholder) 

23 The alcohol worker only attended morning sessions of the Community Justice Court, when adult cases were 
heard. 
24 Part of a national programme run by the National Offender Management Service but delivered locally which 
seeks to address the often complex and multiple underlying causes of offending for women.  Support is provided 
through drop in centres, counselling, support in tackling domestic violence, home visits and training. 
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The Court Co-ordinator provided information regarding available off-site services, both in 

person in court and through court packs that she provided to magistrates at the start of every 

community justice session. This meant that information was available to magistrates to 

suggest possible problem resolutions to defendants. Previously in the Community Justice 

Court (and indeed across mainstream courts) this type of information was unavailable in such 

an accessible format. 

On the whole, professional stakeholders felt the system worked reasonably well and it was 

recognised that its success relied heavily on the work of the Court Co-ordinator. However, it 

was also noted that the role of the court ended at the referral stage (although information 

regarding engagement with services could be considered where an offender was subject to 

further hearings or a Section 178 review). This meant there was no guarantee that the 

offenders would attend the appointments that had been arranged, or that the service providers 

would assess them as suitable for the service. By contrast, ‘on-site’ service delivery would 

mean that assessments could be made immediately, which would mean that magistrates would 

be aware of the appropriateness of particular services at the sentencing stage. 

Improved partnership working was considered to be an important consequence of the CJI 

engaging with various service providers. For example, the Probation Service reported that 

the introduction of the CJI had led to increased opportunities to work with other agencies. 

This was particularly true in relation to the provision of unpaid work projects involving other 

partners, such as the Fire and Rescue Service. Partnership working was further promoted by 

the willingness of project staff to become involved in steering groups and project boards of 

relevant services. 

5.4	 Supporting offenders to complete sentences: 
applying Section 178 of the Criminal Justice Act 2003 

Section 178 of the Criminal Justice Act 2003 provides for the court to regularly review an 

offender’s progress on a community order. This section was enacted, on a pilot basis, for 

the Salford Community Justice Court and North Liverpool Community Justice Centre in April 

2006.  It is hoped that requiring offenders to return to court for reviews might improve 

compliance by increasing the offender’s accountability to the court and offering further 

opportunities to address the offender’s problems. The number and timing of reviews is at the 

discretion of the court, and is decided in response to the offender’s progress. 

By 20 February 2007, 36 offenders had been given community orders with a s178 review 

requirement attached.  Of these: 
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•	 4 breached their order before reaching their first section 178 review. 

•	 7 successfully completed their order and are no longer subject to reviews. 

•	 9 were still subject to review but good progress was being made, with an expectation 

of successful completion. 

•	 10 were still under review but there were concerns with their progress. 

•	 3 were under review but progress was unsatisfactory and they were breached. 

•	 3 had only recently been sentenced and had yet to undertake their first review. 

Impact of reviews 
Magistrates interviewed as part of the evaluation felt that the review process was a very 

positive feature of community justice: 

“If the defendant knows that they are going to come back to court and explain 
themselves if they haven’t attended, it does make an impact, it does help… if 
they come back and they’ve done it and they get some praise… it does have a 
very positive effect… If you are doing well you don’t have to come back and that 
will be great, we will think you are doing wonderfully well. However, there are 
some of them you ask them to come back in the first month to make sure that 
they’ve actually started it, whatever the community penalty is... I don’t think there 
are many down sides to this because if they aren’t doing it, we get them back 
early… they know we are serious about it, so that’s one of the major benefits of 
that”  (Magistrate) 

Interviewees also reported that the review process in Salford provided a new opportunity for 

magistrates to encourage and praise offenders where progress was good. 

“… this might be the first time anybody’s been praised for anything and that’s 
sometimes what turns people around, rather than being told off all the time or 
criticised all the time… some positive feedback can make all the difference” 
(Court staff) 

A minority of professional stakeholders were concerned that reviews were over-used by 

magistrates, resulting in unnecessary extra hearings that represented a duplication of 

monitoring of offenders by the court and by the Probation Service.  Of the 38 offenders who 

had received community orders (since the introduction of s178 reviews in April 2006 up to 

February 2007), 36 (95%) of these orders also had a review requirement attached.  It appears 

therefore that the review requirement is almost automatically attached, regardless of the 

likelihood of the offender breaching the order. This process is different from how the s178 

power has been implemented in the North Liverpool Community Justice Centre, where a 

review requirement is attached only where His Honour Judge Fletcher has serious concerns 

about the offender’s ability to comply with the terms of their order. Clearer guidance may need 

to be developed to enable magistrates who may feel less confident about the sentencing 

options available to them to decide when a s178 requirement is necessary or appropriate. 
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Unfortunately it is still too early to assess the impact of these s178 reviews on compliance 

with community orders as it will require a much larger number of offenders to receive such 

reviews for a comparative analysis of differences in breach rates between offenders. 

5.5	 Summary of findings on problem solving processes 
The problem solving approach developed by the CJI represented a significant development 

from standard magistrates’ court. It involved magistrates engaging directly with offenders in 

order to identify the most appropriate disposal that would meet the needs of both the 

offender and the community. A number of key findings emerged from this: 

•	 Due to an increased throughput of cases in the Community Justice Court, a second 

session was added and this resulted in an increase in workload for magistrates that 

were members of the Community Justice Panel. 

•	 The Community Justice Court Co-ordinator played an essential role in the problem 

solving process. A number of roles carried out by the Co-ordinator had not been 

fulfilled prior to her employment, but further examination of the nature of these is 

required to ascertain if they could be carried out by existing resources. 

•	 Limited ‘on-site’ services were provided by some agencies. Offenders were also 

referred to ‘off-site’ services. This was due to resource constraints, which meant that 

representatives of all the service providers could not be present in the Community 

Justice Court. 

•	 Section 178 reviews provided the opportunity for magistrates to recall offenders to 

hear how they were progressing with community orders. By 20th February 2007, 36 

offenders had received such orders and the majority view was that these offered a 

valuable opportunity to hold offenders to account and to give praise where merited. 

•	 One of the by-products of the problem solving approach was increased partnership 

working across criminal justice agencies and with service providers. 
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6	 Repairing harm 

In a standard magistrates’ court setting, sentencing is undertaken on the principle of 

ensuring that the punishment is suitable for the offence and the primary concern is ensuring 

that justice is done. This remained the case with the Community Justice Court, but was 

taken a step further by attempting to give something back to the community. While this is not 

unusual in a standard court setting, the difference was that it was one of the guiding 

principles in all sentencing in the Community Justice Court. Providing reparation to the 

community was deemed to be vital in ensuring that not only is justice done, but also seen to 

be done. 

The original intention of community justice in Salford, as outlined in the proposition 

document, was to implement strong restorative justice principles. However, the need to 

utilise mainstream facilities and budget constraints restricted the ability of the project to 

deliver this. These have not been removed from the scope of community justice altogether, 

although at the time of research it was recognised that progress had been limited. 

6.1	 Reparation to the community 
The concept of ‘pay back’ to the community is centred around the belief that reparative 

punishment will make offenders more accountable for the damage that they do to the 

community in which they live or offend and that the community will benefit from work carried 

out. Reparative punishment was utilised in the CJI most frequently in the form of unpaid 

work orders as part of community sentences. Three provisions were made for the 

implementation of unpaid work schemes in relation to community justice in Salford: 

•	 The Probation Service attempted to ensure all unpaid work was carried out in the area 

in which the offence was committed (i.e. within the community justice jurisdiction). 

•	 Local people were able to nominate unpaid work projects, either through the 

community committee or directly to the court. 

•	 Magistrates had information about specific work projects and could give direction as 

to where unpaid work should be carried out. 

Examples of projects undertaken as part of unpaid work included: 

•	 Assisting with a lunch club at the United Reformed Church in Eccles 

•	 Washing cars on a Sunday at the United Reformed Church car park in Eccles 

•	 Working in the Scope Charity shop 

•	 Assisting with the Eccles Youth Club 
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• Painting railings at Clarendon Road Primary School 

• Undertaking basic gardening on footpaths in the area 

Out of a total of 50 community orders made by the Community Justice Court by March 2007, 

22 (44%) had involved unpaid work orders. 

‘Pay back’ in the community 
Most members of the community who were interviewed were positive about the concept of 

‘pay back’ to the community. They felt that it was important that offenders were seen to be 

making amends for what they had done. This was seen to be important because: 

“… its not only a punishment, but it is a making right, because being in jail is 
clearly a punishment but doesn’t make anything right. Whereas doing something 
in the community that may well make other people’s lives a bit better is making it 
right”  (Non-engaged community stakeholder) 

Visible reparations 
The majority of stakeholders felt that more could be done to inform the community about the 

outcomes of cases.  It was felt to be important for ‘pay-back’ to be visible to the community 

so that offenders could be seen to be making amends to the community in which they 

offended: 

“… I do think if people see them, they actually see the community being repaired 
by these people who have to do it… I think it’s like a visual thing where people 
notice it and it’s could be taken on board that things are being done”  (Non-engaged 
community stakeholder) 

Further work could be done to ensure projects suggested by the community are undertaken 

by offenders who have committed crime in those areas and that this ‘virtuous circle’ is 

explained and reported back to the community. 

Magistrates direction 
In mainstream courts, the decision about type and location of the unpaid work to be undertaken 

is made entirely by the Probation Service. In the Community Justice Court in Salford the Bench 

suggests the location and type of project that the offender should be considered for. This 

suggestion is based on a list provided to the sitting magistrates, within the information pack 

compiled by the Court Co-ordinator. Magistrates’ on the CJ panel also spent half a day visiting 

unpaid work projects as part of their training to reinforce the importance of reparation in the 

community justice model. The direction given by magistrates is taken into consideration by the 

Probation Service when deciding suitable unpaid work, although the ultimate decision will be 

dictated to a large degree by the Probation risk assessment. 
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6.2 Rehabilitation and reintegration of offenders 
Community members also recognised that direct pay back through unpaid work orders 

helped offenders by giving them a stake in their local community – “some of them lads like 

doing it… and that helps them not to re-offend” (engaged community stakeholder). One 

professional stakeholder relayed a story regarding an offender who had been so proud of the 

work he had done on an unpaid work project that he took his children to the site to show 

them what he had achieved. There was also recognition from many community and 

professional stakeholders that community punishments could help offenders and that 

positive results could be achieved through unpaid work and community reparation schemes. 

“I think that sometimes with offenders they are putting something back into the 
community that they have lived in maybe all their lives but never felt a part of and 
they can get something out of that as well”  (Magistrate) 

As part of the evaluation process, offenders were interviewed and asked about the concept 

of ‘pay back’. There was support for unpaid work in the community. This was evident both in 

terms of the local community directly benefiting from the work done by those on unpaid work 

orders: 

“…I see the benefit of it for other people, because, obviously, there’s a couple of 
benches there that I’ve been working on...they go to a veteran’s home…like, 
somebody else is benefiting from my crime if you know what I mean. So, I’m 
happy with that, I’m glad of that kind of payback, that somebody is benefiting.” 
(Male offender) 

and also in terms of reparation being made to members of the community: 

“I think it’s a good idea, you know, to do it where you’ve offended because it 
serves the people that you’ve done it to.” (Female offender) 

“Yeah, you’re giving back, aren’t you really. You know they won’t forgive you for 
what you’ve done but you are trying to put things right for the people you’ve done 
wrong to in that community.” (Male offender) 

A new element of unpaid work orders was introduced during 2006 that allowed some time to 

be spent working towards accredited qualifications that could then be used to find 

employment, where such needs existed. There was no record of how often such training was 

utilised as part of unpaid work orders sentenced to offenders through the CJI. 

6.3 Summary of findings on punishment and reparation 
Reparation to the community was an important principle of the Community Justice Court with 

all sentencing designed to put something back into the community wherever possible. A 

number of findings emerged in relation to this aspect of the work: 
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•	 The national unpaid work scheme run by the Probation Service was utilised by the 

CJI to deliver the principle of direct pay back to the community. 

•	 Magistrates were provided with a list of unpaid work projects by the Probation Service 

and were able to suggest where and how an unpaid work order should be completed. 

•	 By March 2007, 22 unpaid work orders had been made by the Community Justice Court. 

•	 It was also noted by some community members that undertaking unpaid work could 

help to give offenders a stake in their community. 

•	 There is still some way to go in developing this element of community justice in 

Salford, particularly in increasing nominations from the community for unpaid work 

projects and communicating the outcomes of these nominations back to the 

community. 
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7 Conclusions 

This report has provided an analysis of the issues arising from the process evaluation of the 

Salford Community Justice Initiative. In this final section we summarise the key findings and 

provide the recommendations for the future development of community justice. 

7.1 Community engagement 
The CJI appeared to have been successful with engaging with people in the Eccles, Winton 

and Barton areas where individuals were already engaged in community activities. ‘You be 

the Judge’ sentencing events and court open days were shown to be popular methods of 

engagement for this group. Some respondents reported that engagement with the court via 

these events had increased their confidence in the Criminal Justice System. However, it 

seems that it was much more problematic for the CJI to access members of the wider 

community who were not engaged with existing community groups. Local media was 

identified as an effective way to inform and consult with this group via the free weekly 

newspaper the Salford Advertiser but links with this and other media types were not 

consistently upheld despite a strong media launch. 

The problems in sustaining a consistent relationship with the local media had a knock on 

effect in terms of informing the community of what was being achieved by the CJI. Although 

a wide range of methodologies were utilised non-engaged community members reported not 

having received information regarding outcomes from the Community Justice Court (though 

this situation may have improved following a decision to increase the distribution of the CJI 

newsletter to every household). 

7.2 Robust and speedy court 
The CJI introduced a number of new practices to speed up the court process, including pre-

court briefings, informal case management meetings, advance disclosure available on the 

date of a hearing, the introduction of the Court Co-ordinator providing continuity between 

hearings, and the provision of a dedicated Probation Service Officer to enable cases to be 

stood down and reports to be written on the same day.  Interview data suggests that these 

processes were successfully implemented, although subject to limitations because of the 

time-scales available in the court day. The limited management information available also 

indicates that these processes may have been effective in speeding up the time taken 

between an offender being charged and sentenced. 
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7.3 Problem solving 
Professional stakeholders felt that better sentencing judgements were made and that direct 

engagement provided a platform for defendants to inform the court of any skills they might 

have which could be utilised in unpaid work orders.  Respondents reported that magistrates 

were better able to identify the causes of offending and to make referrals to appropriate 

service partners, although it is not possible at this time to measure the impact of these 

referrals on re-offending. 

Improved partnership working was considered to be an important achievement of the project. 

Probation staff for example, reported that the introduction of the CJI had resulted in 

increased opportunities to work with other agencies. 

Powers under section 178 of the Criminal Justice Act 2003 were used to enable the court to 

review offender progress on community orders. Professional stakeholders reported that 

these reviews were successful in motivating offenders to complete their orders, although 

there were some concerns that magistrates needed more training in engaging with 

defendants and that reviews were being used even when there was a low risk of offenders 

breaching their orders. 

7.4 Repairing harm 
Reparative punishment as used in the CJI provided a visible, direct response to community 

concerns about crime and anti-social behaviour. However, few community members 

reported being aware of unpaid work projects being carried out, either during or after the 

fact. This indicates that more needs to be done to inform the community about what has 

been done as part of an unpaid work project ordered by the Community Justice Court so that 

the positive impact of the court can be seen. 

7.5 Recommendations for future community justice initiatives 
Given that community justice projects are currently under development in 11 new areas of 

the country25, it was important to identify the key issues that should be put into place to 

facilitate the effective implementation of future schemes. 

25 The eleven new areas will include: Birmingham, Bradford, Devon & Cornwall, Hull, Leicestershire, Merthyr Tydfil, 
Middlesbrough, Nottingham; and 3 projects in London in the boroughs of Haringey, Newham and Wandsworth. 
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1.	 Be clear from the outset on the aims and objectives of the project and focus on 
what is achievable rather than aspirational. Initially, there was a lack of clarity 

regarding the intentions and remit of the project among stakeholders. 

2.	 Communicate the aims and objectives as early as possible to key stakeholders 
associated with the project. Significant effort needs to be invested in explaining 

how community justice differs from mainstream courts and how this operates in 

practice. 

3.	 Establish a small multi-agency project board to oversee the development of the 
project. It is important that the project board is not too large but that it has sufficient 

authority to take important decisions on the direction of the initiative. The project 

board should provide a lead on partnership working and build on existing structures, 

such as the Local Criminal Justice Board. 

5.	 Ensure that management information statistics are developed and collected 
from an early stage in the process. Failure to collect information and failure to 

provide sufficient resources to collate the information will mean that it may prove 

difficult to measure success. 

6.	 Encourage community engagement through attendance at meetings and 
events and by organising events. Community members reported attending 

sentencing events run by the CJI, in which other agencies were also represented. All 

those who attended stated that they felt they had a better understanding of the 

sentencing process in the magistrates’ court and that the event had changed their 

opinions on how sentences are reached. 

6.	 Access and utilise existing forms of media where they are present. Local 

newspapers have an existing readership that can represent a ready-made 

information point. Interviews with community members showed a very strong 

readership of the local weekly newspaper, with all interviewees reading it. Where 

items had been featured in the Salford Advertiser, community members who were 

interviewed could recall seeing these. 

7.	 Provide briefings to back office staff and staff from other agencies involved in 
periphery CJI work to ensure they are familiar with processes. These were provided 

to a number of stakeholders identified in the Communications Strategy, which gave a 
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basic knowledge of the CJI. This was felt important for developing future relationships 

with different agencies. 

8.	 Implement pre-court briefings to facilitate the use of case management 
principles in the courtroom. These provide Legal Advisors, CPS and service 

providers a better knowledge of each case to be heard; allowing each party to be 

better prepared for every hearing. 

9.	 Provide guidance to magistrates on the use of review powers under s178. It 

was felt by some agencies that the number and frequency of reviews that 

magistrates set was not always an informed decision and better use could be made 

of the review hearing process. 

10.	 Establish criteria for the selection of Magistrates onto a Community justice Panel. 
This criteria should be established early on in the process, and be based on the aims 

and methods of delivery in each community justice area. 

11.	 Ongoing support and training for magistrates should be provided for continued 
engagement and effective propagation of community justice principles through 
the court. The CJI represents a number of new processes and practices for 

magistrates and support needs to be provided to them throughout implementation and 

early delivery so that they remain confident in what they are doing and can develop 

these skills to improve courtroom interaction. 

44 



Ministry of Justice Research Series No.14/07 

Process Evaluation of the Salford Community Justice Initiative 

This report provides the findings from a qualitative process evaluation of the Salford Community Justice Initiative. The research 
involved 156 interviews with a range of different stakeholder groups and was designed to gain an understanding of how the 
initiative was implemented. 

The research examined various aspects of the initiative, including the set-up phase, community engagement activity, problem 
solving processes and court processes. The findings showed that the Community Justice Initiative had, on the whole, been 
well implemented. The report concludes with a number of areas for future development that could improve the roll out of the 
initiative to other areas. 

For further copies of this publication please contact the following address: 

Ministry of Justice 
Research Unit 
Selborne House 
54 Victoria Street 
London SW1E 6QW 

Tel: 020 7210 8520 
E-mail: research@justice.gsi.gov.uk 
http://www.justice.gov.uk/publications/research.htm 




